

Work Package 8

Scientific/Technical Coordination

Deliverable D8.3 Summary

Final Technical Report

Document type	: Deliverable Summary
Document version	: Final
Document Preparation Date	: 30/06/2013
Classification	: Public
Author(s)	: AEA srl
File Name	: Deliverable_D8_3_Summary.pdf

Project Ref. Number	: 246203
Project Start Date	: 01/07/2010
Project Duration	: 36 months
Website	: www.grace-project.org





Summary

This report describes the progress and main achievements of GRACE project during its third year. The GRACE project had a total duration of 36 months, therefore this report describes the achievements of the last part of the project.

In particular, this third year has been devoted to the implementation, integration and validation of the GRACE Multi-Agent System (WP5). Within the first half of the third year all the Research and Technological Development (RTD) Work Packages (WP1, WP2, WP3, WP4) were completed and then field tests in order to validate the GRACE system were conducted until the end of the project.

The final demonstration took place in Naples Whirlpool factory on June 2013 (last month of the project) at the presence of the EU Officer Dr. Jan Ramboer and the PTA Dr. Alberto Bellè and it successfully showed the results and the achievements of the project.

This report presents also the activities carried out during the third year and related to Dissemination and Exploitation (WP6), General Project Coordination (WP7) and Scientific/Technological Coordination (WP8)